

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

Tribal Welfare Department - Scheduled Tribe Component - Providing BT surface to the road from Kothapalem to Vanchula in GK veedhi (M) in Visakhapatnam District - Revised Administrative sanction - Accorded.

SOCIAL WELFARE (TW-BUD) DEPARTMENT

G.O.Rt.No.282

Dated:28.09.2022

Read the following:

1. Go.Rt.No.626, Social Welfare (TW.Bud-02) Dept., dt.5.8.2011.
2. From the Director, Tribal Welfare, Vijayawada (C.No.1762841).

ORDER :

In the reference 2nd read above, the Director, Tribal Welfare, Vijayawada has informed that the Engineer-in Chief (TW) has stated that the work was administratively sanctioned in G.O. 1st read above under RIDF XVII tranche. The work was entrusted on 12.10.2017 and completed on 3.10.2018 i.e., with in stipulated period as per agreement condition. The work cost was increased to Rs.99.20 Lakhs against the original sanction of Rs.92.00 Lakhs, due to excess tender premium (4.99%) and implementation of GST @12% instead of VAT @ 5%. The Engineer-in Chief submitted that the Executive Engineer has submitted the 2nd Bill on 13.4.2020 after completion of work, but due to closure of NABARD tranche on 30.6.2018, the payment could not be made to the agency.

2. He has further stated that the revised administrative sanction proposal of Engineer-in Chief, TW for the work Providing BT surface to the road from Kothapalem to Vanchula in GK veedhi (M) in Visakhapatnam District with an amount of Rs.99.20 Lakhs against the original administrative sanction of Rs.92.00 Lakhs sanctioned under RIDF XVII tranche (NABARD 4225-02-800-07-76-530/531) and release of amount of Rs.51.78 Lakhs under Education Infrastructure grant (4225-02-277-11-83-530/531) as the NABARD tranche was already closed on 30.6.2018, but the work was completed on 3.10.2018. Hence, it is requested to accord revised administrative sanction for Rs.99.20 Lakhs and release the balance amount of Rs.51.78 Lakhs from Education infrastructure Grant.

3. Government after careful examination of the matter, hereby accord revised administrative sanction for the work "Providing BT surface to the road from Kothapalem to Vanchula in GK veedhi (M) in Visakhapatnam District Est.Rs.99.20 Lakhs and release the balance amount of Rs.51.78 Lakhs under Education Infrastructure Grant.

4. The expenditure shall be debited to the following head of account.

4225	-	Capital outlay on Welfare of SCs, STs and OBCs
02	-	Welfare of STs
MH 277	-	Education
GH 11	-	Normal State Plan
SH (83)	-	Education Infrastructure
530/531	-	Other Expenditure (PLAN)

5. The Director, Tribal Welfare and Engineer-in-Chief, Tribal Welfare shall take further necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**KANTILAL DANDE
SECRETARY TO GOVERNMENT**

To
The Director of Tribal Welfare, AP, Vijayawada.
The Engineer-in-Chief (Tribal Welfare), A.P., Vijayawada.
The District Collector, Visakhapatnam
The Project Officers, ITDA , Paderu

(P.T.O)

:: 2 ::

Copy to:

The P.S. to Special Secretary to CM.,

The O.S.D to Dy. Chief Minister for (TW)

The P.S. to Secretary (TW).

Sf/Sc

//FORWARDED::BY ORDER//


SECTION OFFICER